

Annex 5. Revised Timetable

Meetings, activities and deliverables table

	1998	1999	2000
Jan	<ul style="list-style-type: none"> • GMM 2nd week of Jan Brussels (18/01 at 18:00 until 20/01 16:00) • GMM 1/2 day • Workgroup (2*1/2 day) • GMM 1/2 day • Educational Working Group meeting 	<ul style="list-style-type: none"> • before 08/01: MANAGEMENT REPORT VI • before 15/01: COST STATEMENT I • Teacher training 1 	<ul style="list-style-type: none"> •
Feb	<ul style="list-style-type: none"> • Meeting with schools' principles Bishop's Stortford 20/02 until 22/02 	<ul style="list-style-type: none"> • Start of experimentation with 1st group of 6 schools (PROACTIVE MODE) 	<ul style="list-style-type: none"> •
Mar	<ul style="list-style-type: none"> • before 06/03: MANAGEMENT REPORT I • Select task (input from Euroyouth?) • Specify functionality of the database • D2.1 • 20/03 Meeting of Technical and Educational Groups in Barcelona 	<ul style="list-style-type: none"> • D9.1 (platform) & D9.2 	<ul style="list-style-type: none"> •
Apr	<ul style="list-style-type: none"> • 	<ul style="list-style-type: none"> • 	<ul style="list-style-type: none"> •
May	<ul style="list-style-type: none"> • before 08/05: MANAGEMENT REPORT II 	<ul style="list-style-type: none"> • 	<ul style="list-style-type: none"> • GMM 1st week of May • Educational Working Group meeting
Jun	<ul style="list-style-type: none"> • Educational Working Group meeting Maastricht 28/06 at 14:00 until 29/06 16:00 	<ul style="list-style-type: none"> • GMM • Educational Working Group meeting Antwerp 06/06 14:00 until 08/06 • some experimentation results already available and analysed 	<ul style="list-style-type: none"> • D5.1 & D5.2 & D7.1 • Conference European Parliament end June • D1.2
Jul	<ul style="list-style-type: none"> • Before 03/07: MANAGEMENT REPORT III • PROGRESS REPORT I • Finish ANNUAL REVIEW REPORT I 	<ul style="list-style-type: none"> • 	<ul style="list-style-type: none"> •
Aug	<ul style="list-style-type: none"> • 	<ul style="list-style-type: none"> • Teacher training 2 • D8.1 	<ul style="list-style-type: none"> •
Sep	<ul style="list-style-type: none"> • before 04/09: MANAGEMENT REPORT IV • PROGRESS REPORT II • Intensive warming up 	<ul style="list-style-type: none"> • 	<ul style="list-style-type: none"> •
Oct	<ul style="list-style-type: none"> • D2.2 (+D3.1) 	<ul style="list-style-type: none"> • Start of experimentation with 2nd group of 6 schools (REACTIVE 	<ul style="list-style-type: none"> •

		MODE)	
Nov	<ul style="list-style-type: none"> before 06/11: MANAGEMENT REPORT V 	<ul style="list-style-type: none"> 	<ul style="list-style-type: none">
Dec	<ul style="list-style-type: none"> D3.2 & D4.1 	<ul style="list-style-type: none"> D6.1 & D10.1 	

GMM: General Management Meeting (everybody present)